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PAUL M. GOLAN
ACTING ASSISTANY SECRETARY FOR
ENVIRONMENTAL MANAGEMENT

SUBJECT: Development of Site Transition Plan, Use of the Site Transition
Framework, and Terms and Conditions for Site Transition

On June 16, 2004, Michael W. Owen, Director, Office of Legacy Management (LM) and
Jessie H. Roberson, Assistant Secretary, Office of Environmental Management (EM) co-
signed a memorandum titled “Transition of Sites from Environmental Management.”

The memorandum described EM’s and LM’s expectations on site transition process and
requirements. The memorandum stressed the importance of two documents: the Site
Transition Plan (STP) and the Critical Decision-4 (CD-4) package. This memorandum
provides additional guidance on preparation of the STP. The specific requirements for
the CD-4 package are outlined in DOE O. 413.3 Program and Project Management for
Acquisition of Capital Assets and in an EM guidance memorandum dated July 13, 2004.
It is important to note that the CD-4 package documenting the end of EM’s mission at the
closure sites should be prepared for closure of the site and not be limited to completion of
the cleanup project.

The STP represents EM and LM’s joint expectations up to and including the point of
programmatic transfer. This will normally be the start of the fiscal year following EM
physical completion. The STP should be developed through a collaborative effort by EM
and LM staff and be guided by the Terms and Conditions for Site Transition provided in
Attachment A. Each site’s plan should describe the key transition activities, including
schedule, milestones, and required resources. Additional guidance on the STP is provided
in Attachment B.

The Site Transition Framework (STF), provided in Attachment C, should be used in the
development of the STP. The STF represents requirements or conditions that must be
addressed before a site can be transferred from EM to LM. The STF serves as the
primary tool to evaluate whether all relevant transition activities and end-point criteria
have been identified.
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It should be noted that the STP and the STF are living documents that will be updated
periodically as EM and LM work toward the successful transition of sites. The
organization of the STP is expected to mirror the STF and the full scope of the STF is to
be addressed in the CD-4 package.

Questions regarding this memorandum should be directed to Dr. Robert Goldsmith,
Director, Office of Core Technical Group (EM-23) at 301/903-4954 or Dave Geiser,
Director of Policy and Site Transition (LM-40) at (202) 586-8324.

3 Attachments:

Attachment A — Terms and Conditions for Site Transition
Attachment B — Site Transition Plan Guidance
Attachment C — Site Transition Framework
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Terms and Conditions for Site Transition — February 2005

This document outlines proposed terms and conditions for managing and funding site transition activities
between the Office of Environmental Management (EM) and the Office of Legacy Management (LM).

Planning/Process

EM and LM will conduct the site transition process in accordance with the applicable regulations and
DOE Orders (mainly DOE O. 430.1B Real Property Asset Management and DOE O. 413.3 Program and
Project Management for Acquisition of Capital Assels).

EM-1 and LM-1 will meet quarterly to discuss the status of site transition.

EM and LM will work together to develop planning documents and estimates for the management of
post-closure activities at the sites. EM and LM will develop and implement a process for resolving
differences in estimates.

The EM Site Manager, in coordination with the LM Site Transition Coordinator and the EM Site
Transition Coordinator, will submit a quarterly progress report on transition activities to EM-1 and LM-1

starting April 1, 2005.

The EM Site Manager will submit a final comprehensive Transition Lessons Learned document for the
site to EM and LM

EM and LM will jointly develop the Site Transition Plan.

EM will lead development of the Critical Decision-4 (CD-4) Package with support from LM for those
portions of CD-4 Package that address LM activities.

LM will lead development of the Long-Term Surveillance and Maintenance Plan (LTS&M Plan) with
support (i.e., providing site maps, data, engineering drawings, etc.) from EM.

LM will conduct Readiness Reviews and provide findings to EM for inclusion in the CD-4 Package. EM
will provide appropriate level of staff support to the review teams.

Budget Responsibility

The budget responsibility for a site remains with EM until the beginning of the fiscal year following site
cleanup completion'. LM will assume budget responsibility for site activities and contractor pensions and
benefits in the fiscal year following EM physical completion.

Where appropriate and beneficial to both organizations, EM and LM will work together to provide EM
funds to LM’s contractors in advance of programmatic transfer. This would enable EM to shift some
functions from the closure contractor to LM’s surveillance and maintenance contractor prior to
programmatic transfer.

EM will develop and provide a validated baseline and supporting basis of cost estimates for the first five
years of post-closure management, two years prior to the planned date of transfer. This baseline will be
the basis for the 5 year funds transfer in the PBD.

1 . o .
EM completion occurs when: short-term response activities are complete; long-term response measures are established and
determined to be operational and functional; institutional controls are in place; and the necessary documentation is in place.
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EM will develop the DOE environmental liability estimate in accordance with Departmental policies and
procedures. Responsibility for developing the environmental liability estimates will transfer to LM upon
programmatic transfer.

EM will prepare the formal transfer memo proposing the transfer of programmatic responsibility and
budget for LM concurrence.

EM will capture and include all post-closure work scope (e.g., expected surveillance and maintenance,
public outreach, state funding, contractor benefits, etc.) in EM outyear planned estimates until the out
year funding for the site is formally transferred.

Funding for and management of the following activities will be the responsibility of EM until they are
completed:

» - EM is responsible for NRDA settlements until two years after the programmatic transfer of the site.
(Future NRDA claims based on failure to maintain the remedy are LM’s responsibility);

» Litigation regarding EM cleanup or other EM activity;

= The closeout of all contracts associated with cleanup and closure of the site; and

= Records of Decision and other regulatory drivers.

Work Force

EM's existing Closure Contracts will be used as the mechanism to administer and pay pensions and post
retirement benefits, until such time that a new contract vehicle can be put in place by LM.

Until transfer occurs, EM will continue to fund contractor pension plans to satisfy all applicable
requirements.

EM will retain responsibility for open worker compensation claims under the state Workers
Compensation System.

Records Management/IT

EM will:

Plan, budget, and provide qualified resources to manage federal and contractor record inventories and
information technology systems in accordance with all Federal, National Archives and Records
Administration (NARA), and DOE Orders (Draft DOE O. 243.X Records Management Program, DOE O
200.1 Information Management Program, 36 CFR, and 44 USC) through programmatic transfer.

Ensure, for both Federal and Closure Contractor staff, that standard practices and procedures for the
transition of records and information systems are consistent with requirements established by the Legacy
Management Information and Records Management Transition Guidance (March 2004), and Site
Transition Framework (September 2004).

Ensure that each STP includes an Information and Records Management Transition Plan (IRMTP). The
IRMTP will assist both organizations in organizing records and information transfer tasks; establishing a
timetable and milestones for their completion; and identifying manpower, funding and other resources
that will be needed to complete the ownership transfer.

Transfer all remaining records inventories, both federally- and contractor-held, to LM approved record
storage facilities prior to site transfer. Prior to disposition in approved records storage facilities, all
records inventories shall meet NARA storage requirements.
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Ensure that agreements are in place to disposition records, prior to actual site transfer, that do not transfer
to LM (e.g., current contract close-out records, ongoing litigation and FOIA/Privacy Act requests,
transuranic (TRU) waste-related records, and classified records).

Disposition all classified records to authorized facilities and identify long-term custodian prior to
programmatic transfer.

Plan, budget, and execute the work necessary to digitize, in approved electronic format, the CERCLA
Administrative Record for all EM Closure Sites under CERCLA requirements.

Provide User and System Documentation for all IT systems/applications that are necessary to execute LM
missions. Particular focus should be applied to IT applications currently used to support and manage,
records and information management systems, employee compensation claims (i.e., EEOICPA), and
environmental data necessary for long-term surveillance and maintenance activities.

Transfer to LM all IT system/application licenses that are required to meet LM mission objectives.

Provide electronic conversion of environmental and record data for post-closure management and support
services in accordance with the specifications and conditions defined by LM.

Provide consultation services by IT and data subject management experts to assist LM in understanding
the operation, maintenance, data structures and contents, and systems configuration requirements for the
applications necessary to conduct stewardship activities.

Provide exports of databases and program source code for Information Systems being migrated to LM for
stewardship operations and services.

LM will:

Define the records, data, and format (electronic and hard copies) that are needed for post-closure
management of the site.

Provide, when requested by EM during site transition, records management services for frequently
accessed, short-term records that are agreed to be transferred prior to physical site transfer. EM will
reimburse LM for these services.

Provide renewals of all IT system/application licenses that are required to meet LM mission objectives.

Identify IT applications needed for post-closure management of and support services for the site. EM is
responsible for disposition of all IT applications/systems not needed by LM.

Specify the system and data content and format requirements for the IT applications needed for post-
closure management and support. EM is responsible for minor formatting associated with I'T
applications/systems in order to transition data to LM.



Contracts and Grants

e For contracts and/or grants that are transferring to LM, EM will provide copies of procurement documents
to LM and work with LM to identify points of contact in appropriate business centers.

Real Property

e For real property transferring to LM, EM will develop and provide: real property records, including
access agreements for off-site wells or land parcels required for LTSM.

¢ The EM Site Manager will ensure that the FIMS is maintained and current prior to site transfer.

e EM will initiate the documentation to transfer real property from EM to LM and coordinate the
finalization with LM and ME.

Contingency

e EM will provide funding to LM for any unfunded activities (e.g., an EM post-closure regulatory decision)
that result from EM decisions. This includes, but is not limited to, funding for any remedy modification
(e.g., installation of additional monitoring wells) for sites that do not have a final Record of Decision or
equivalent. Funds transfer will be limited to the period covered by the PBD.

e Significant remedy failures which require modification of the remedies outside of the capabilities of the
LM will be coordinated with EM. EM and LM will raise the issue to the Under Secretary for resolution.
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Environmental Management/Legacy Management

December 2004 (Final)

Site Transition Plan Guidance

Goal: The Site Transition Plan (STP) is the
primary tool intended to assist in successful
closeout or transition of the Office of
Environmental Management (EM) site
responsibilities to the Office of Legacy
Management (LM) for post-closure
management. Within this framework, the STP is
intended to achieve several specific objectives:

e Ensure efficient transfer of EM activities
that remain after physical site completion to
the EM Consolidated Business Center
(CBC) or other appropriate organization.

e Provide requirements for, and support the
preparation of, the Critical Decision-4 (CD-
4) documentation for project closeout.

e Establish a common understanding of EM
and LM financial, programmatic, and legal
responsibilities throughout the transition
period.

e Ensure the requirements of the Site
Transition Framework (STF) are met.

e Establish requirements for LM post-closure
responsibilities.

e Describe the approach to disposition real
property, records, and data by EM and LM
where appropriate.

It should be noted that the STP should include
all work scope that will transition (i.e., to LM,
EM, or some other entity) upon completion of
EM work at the site.

Explanation of Terms: Transition is viewed as
a process. Thus, for EM and LM the transition
is the passage from the phase during which
engineered, near-term actions are taken to
mitigate environmental and human health risks
to the next phase where residual risks are
maintained in a sustainable safe condition to
allow beneficial use. Transfer is the handoff of
programmatic and financial responsibility from
one program to another. Thus, upon completion,
EM closure sites go through transition (a
process) to achieve transfer (a milestone). The
transition period ends on September 30th of the

fiscal year in which EM completes its mission at
the site. This date coincides with the projected
transfer of programmatic responsibility for the
site to LM.

DOE Order 430.1B Real Property and Asset
Management Requirements: EM and LM
intend to use two primary documents to achieve
transition and comply with the requirements of
DOE Order 430.1B Real Property and Asset
Munagement. The STP will meet the
requirement for a disposition plan and the long-
term surveillance and maintenance plan
(LTS&M Plan) will meet the Ten Year Site Plan
requirement. A site specific STP should
include:

J The projected date and end-point criteria
for programmatic transfer.
. A summary of transition cost, scope, and

schedule including organizational
responsibility for major actions.

. Major milestones and deliverables that
will be placed under configuration control
administered by LM-1 and EM-1.

. A records turnover or retention plan,
including the management of FIMS data
and information.

) The information necessary to meet the
requirements identified in DOE O. 430.1B
for transfer of real property.

Development Process: The STP is developed
using a joint EM-LM team. LM has the lead role
in developing the STP with extensive support
from EM staff. The STP should be developed
two years prior to the planned transfer date. The
STP also serves as the formal document for the
transfer scope, date, and level of responsibilities,
funding and control and custody for the property
conveyed. The STP is approved by EM-1 and
LM-1.

Use and Update of the STP: After the STP is
approved, the critical milestones are placed
under configuration control, and STP activities

are executed by EM and LM staff. The site



manager, in coordination with the LM Site
Transition Coordinator reports progress to EM-1
and LM-1 on a quarterly basis. The STP should
be updated periodically by assessing transition
progress against the STF requirements. The
STP should reflect the latest activities and/or
management decisions.

Relationship between the STP and the STF:
The STF is the framework for developing the
STP and includes a set of requirements that must
be met before programmatic transfer of a closure
site (see Box 1). The STF serves as the primary
tool to evaluate whether all relevant transition
activities and end-point criteria have been
identified. It should be noted that the STP and
the STF will be updated periodically as EM and
LM work toward the successful site transition.

Box 1. The Site Transition Framework
Establishes Requirements for 10 Areas

—_—

. Authority and Accountability

Site Conditions

. Engineered Controls, Operation &

Maintenance Requirements, and

Emergency/Contingency Planning

Institutional Controls and Enforcement

Authorities (Real Property)

Regulatory Requirements and Authority

Long-Term Surveillance and Maintenance

Information and Records Management

Public Education, Outreach, Information and

Notice

9. Natural, Cultural, and Historical Resource
Management

10. Business Functions including Contractor

Pensions and Benefits

» W
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Organization of the STP: The STP should be
structured to address the STF’s ten functional
areas. Each functional area should include:

e The status of relevant site characteristics at
the time the STP is submitted.

e A schedule of key activities and milestones
associated with the functional area.

e Key assumptions associated with the
transition and/or transfer.

e Risk management activities to address the
major transition uncertainties.

Other Characteristics: A typical STP is
expected to be 20-30 pages in length; a shorter
length may be appropriate for smaller or less
complex sites. The STP should address the full
transition period. The STP is a management
tool and not a regulatory document; it is not
enforceable by external parties. However, DOE
will provide the STPs to regulators and
stakeholders for information upon request. The
following items are considered standard for all
STPs unless specifically waived:

. Disposition of the EM responsibilities or
“Sunset Project.”

. Development and approval of the LTS&M
Plan.

. The approach to complete regulatory
documentation and description of the
post-closure regulatory framework.

J Schedule for known or anticipated real
property transfer.

The STP and Critical Decision-4: As the site
approaches closure, a CD-4 package must be
developed in accordance with the DOE O. 413.3
Program and Project Management for
Acquisition of Capital Asset. A CD-4 package
documents the completion of the EM mission at
the site and validates the successful execution of
the STP to the transfer point. Thus the CD-4
package represents agreement between EM and
LM on the status of the site and associated
remaining activities at the time of transfer.
Actions in the STP that remain at transfer are
documented in the CD-4 package. The CD-4
package is signed by the Under Secretary for
Energy, Science and Environment.

For additional information, please contact:

Dave Geiser (David.Geiser@hq.doe.gov)
Director, Office of Policy and Transition
Office of Legacy Management
202-586-8324

Dr. Robert Goldsmith
(robert.goldsmith@em.doe.gov)
Director, Office of Core Technical Group
Office of Environmental Management

301/903-4954




ATTACHMENT C



Site Transition Framework for
Long-Term Surveillance and Maintenance

This Site Transition Framework (STF) provides a framework for all U.S. Department of Energy
(DOE) facilities and sites where DOE may have anticipated long-term surveillance and
maintenance (LTS&M) responsibilities. It is a tool to help facilitate a smooth transition from
remediation to LTS&M, providing a systematic process for affected parties to utilize in
analyzing the baseline, and to understand and manage actions from completion of the
Environmental Management (EM) mission through site transition into LTS&M.

The STF is not intended to provide an exhaustive list of the specific requirements and
information. Sites will have unique considerations that may not be adequately addressed by this
tool, and it is anticipated that a team consisting of the transferring and receiving organizations
will use judgment in utilizing these requirements and augmenting them with other DOE
guidance. However, the STF should be followed to the extent possible at each site and adapted to
accommodate unique site-specific requirements, needs, and documents.

Ideally, this STF should be used as early in the remediation process as possible. Subsequent
applications of the STF to the site should be conducted periodically and used to verify that all
appropriate steps have been or will be taken to close out the site and that actions by both
organization to transfer the site to LTS&M are identified. The requirements are provided in the
following sections and attachments of this document:

e Section]. Authorities and Accountabilities Are Assigned and Documented

e Section II. Site Conditions Are Accurately and Comprehensively Documented

e Section III. Engineered Controls, Operation and Maintenance Requirements, and
Emergency/Contingency Planning Are Documented

e Section IV. Institutional Controls. Real and Personal Property., and Enforcement
Authorities Are Identified

e Section V. Regulatory Requirements and Authorities Are Identified

e Section VI. Long-Term Surveillance and Maintenance Budget, Funding, and Personnel
Requirements Are Identified

e Section VII. Information and Records Management Requirements Are Satisfied

e Section VIII. Public Education, Outreach, Information, and Notice Requirements Are
Documented and Satisfied

e Section IX. Natural, Cultural, and Historical Resource Management Requirements
Are Satisfied

e Section X. Business Closure Functions, Pension and Benefits, Contract Closeout or Transfer,
and Other Administrative Requirements Are Satisfied

e Attachment 1, Real Property Requirements

e Attachment 2, Post-Closure Benefit Information and Data Needs

Site Transition Framework for 1
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I. Authorities and Accountabilities Are Assigned and Documented

All interested parties’ assignments of accountabilities and authorities for LTS&M have been
identified and documented.

A. All documents allocating the roles and responsibilities of interested parties have been
approved and signed (e.g., Memorandum of Agreement, Memorandum of
Understanding, Interagency Agreement, Cooperative Agreement).

B. Each federal or non-federal entity that will be responsible for LTS&M activities listed in
Section I-A has been identified. Funding sources for each activity have been identified
and documented in Section VI.

C. Appropriate governmental requirements, policies, and procedures for managing
resources have been incorporated into the LTS&M Plan and agreements.

D. The legal authority under which LTS&M will be conducted has been identified and
documented or a “reservation of rights” has been indicated.

E. Section IV presents a discussion of authorities related to institutional controls.

Site Transition Framework for 2
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IL. Site Conditions Are Accurately and Comprehensively Documented

All documentation identifying site historical uses characterization, and remedial action, including
the Preliminary and Final Closeout Reports, has been completed and made available to the
public. Where available, the information identified in this section should be of survey quality and
have Geographical Information Systems (GIS) references.

A. The site at the time of closure, including all remedies and remaining hazards, has been
described. Examples include, but are not limited to, the following components:

1.

Physical features of the site. including, site topography, geology, hydrogeology,
geomorphology, seismicity, site and area boundaries, and other features relevant to
the long-term performance of the site.

Locations of active, inactive, and decommissioned buildings, structures, and surface
and subsurface infrastructure (e.g., utilities).

Locations of residual hazards and associated engineered and institutional

control systems.

Locations of groundwater wells, wastewater outfalls, and air quality monitoring
stations. Information has been depicted on site maps.

For those sites undergoing closure, locations of off-site buildings and structures,
important ecological resources, and associated potential receptors in the vicinity of
the site.

Characteristics of the remaining contaminants (e.g., radioisotope, activity, and
physical and chemical form).

Descriptions of the initial risk at the site and the risk remaining at the site following
remediation. This information will be used to provide a reference baseline.

The existence of and basis for decisions on cleanup levels for the end state, such as
a “No Further Action,” should be indicated.

B. For those sites undergoing closure, a conceptual site model for LTS&M has been
completed (if deemed applicable) that shows the relationships between existing residual
hazards, environmental transport mechanisms, exposure pathways, and human/
ecological receptors.

C. All remedial action(s) and associated documentation have been completed and approved
by regulators.

D. Results of any Natural Resource Damage Assessment claims, where applicable, with
associated documentation have been identified. This assessment should discuss the
Department’s potential environmental liability at the site.

Site Transition Framework for 3
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III. Engineered Controls, Operation and Maintenance Requirements, and
Emergency/Contingency Planning Are Documented

A.

Engineered controls have been identified and documented. The information should
include, but not be limited to, the following elements:

AP e

Design and construction drawings, specifications, and completion report.

Site physical and geotechnical data.

Locations of engineered controls accurately identified and depicted on site maps.
Identification of ongoing remediation and related waste management activities.
Performance history assessments indicating successful operation.

A life-cycle cost estimate, including basis and assumptions. The life-cycle cost estimate
should be based on best available data but should also include a reasonable and prudent
amount for future contingencies, recognizing that in most cases LTS&M activities may
be ongoing until such a time that no hazards remain to human health and the
environment. The results of the life-cycle cost should be documented in Section VI-B.

A master schedule of ongoing activities has been made available.

The risk-based end state, including exit criteria outlining if and/or when engineered
controls will no longer be necessary, should be identified along with the supporting
information. If exit criteria will be implemented while hazards to human health and the
environment remain, a Probabilistic Risk Assessment over several half-lives should be
provided to justify the exit strategy and the discontinuance of the engineered controls.

Operation and maintenance (O&M) activities have been documented, funding is in
place, and a party has been selected to perform the necessary activities.

1.

Surveillance and monitoring requirements have been documented (e.g., scope
frequency, reporting, process descriptions, and analytical parameters and

methods). This document should allow for optimization that is consistent with the
selected remedy.

The cost, including basis and assumptions, of operations, maintenance, and
surveillance activities has been estimated, documented, and revised periodically as
experience dictates. The request for funding should be in accordance with applicable
budget appropriations procedures.

An agreement and/or contract is in place for performance of all O&M activities
during LTS&M if an outside party wil} be performing these activities.

Site Transition Framework for 4
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I1I. Engineered Controls, Operation and Maintenance Requirements, and
Emergency/Contingency Planning Are Documented (continued)

F. Emergency/contingency planning and the authority and responsibilities to implement
have been identified.

1. Uncertainties associated with residual hazards, fate-and-transport mechanisms,
exposure pathways, and the effectiveness of LTS&M activities have been identified.

2. Scenarios related to each uncertainty have been identified (e.g., failure scenarios).

3. Roles, responsibilities, and procedures to respond to each scenario have
been established.

4.  The conceptual site model developed in support of the remedial action or closure
decision should be routinely reviewed. updated, and re-evaluated based on new
technical information and on monitoring data collected during stewardship of
the site.

5. Emergency and catastrophic planning for events such as fires, floods, etc.. shall
be documented.

Site Transition Framework for 5
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IV. Institutional Controls, Real and Personal Property, and Enforcement
Authorities Are Identified

A. Land use/institutional controls have been identified, approved by the regulator(s) (if
applicable) and implemented. All institutional control components of each implemented
remedy are described (e.g., future land-use assumptions upon which each implemented
remedy is based, associated land-use restrictions). If engineered barriers will be relied
upon as part of the remedy requiring institutional controls, assumptions regarding the
longevity and performance of these barriers should be identified.

1.

2.

On-site and off-site land uses for each area (property) and its associated land-use
assumptions have been identified.

Procedures for managing, assessing potential changes in, and enforcing on-site and
off-site (as appropriate) land uses have been documented and are being conducted.
Institutional controls established as part of an implemented remedy have been
identified, and a process is in place to monitor and document these institutional
controls.

Roles and responsibilities that have been outlined for responding to requests to
change existing land uses are consistent with the land use assumed during
implementation of the selected remedy.

Procedures have been put in place for periodic review of land uses and institutional
controls to ensure that they are being maintained and remain protective.
Performance history indicating successful operation has been documented.
Procedures for management and periodic reassessment of institutional control
restrictions are in place.

Off-site easements implemented to ensure the protectiveness of the remedy have
been documented, and a process is in place to enforce/maintain these easements.
Exit criteria outlining when engineered controls/institutional controls will no longer
be necessary have been documented, if not previously documented, in the Record of
Decision (ROD) or other appropriate document.

B. Property records (as required by applicable regulations and/or guidance) are complete.
Examples of property records follow; Attachment 1 provides a more complete list of
property records.

1. The site’s real estate history has been documented, including identification of
former property owners, deed restrictions, or other land-use restrictions.

2. Site boundaries and site markers are easily identified and have been documented.

3. On-site and off-site easements, rights-of-way, and other property access rights have
been established and documented. Preferably. this information should be depicted
on site maps.

4. Water, mineral, and other natural resource rights have been identified.

5. Tribal treaty rights and other U.S. Government obligations have been identified.

6. Areas where LTS&M activities will be conducted have been documented in the
property records.

Site Transition Framework for 6
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IV. Institutional Controls, Real and Personal Property, and Enforcement
Authorities Are Identified (continued)

C. Personal Property Transfer Requirements
The personal property transfers are completed in accordance with Title 41 Code of

Federal Regulations (CFR) Part 101, Federal Management Regulations, and DOE
Property Management Regulations (PMR).

Site Transition Framework for 7
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V. Regulatory Requirements and Authorities Are Identified

Regulatory requirements regarding residual contamination have been identified. Pertinent
regulatory documents are maintained and available to the public (e.g., RODS, Resource
Conservation and Recovery Act (RCRA) permits and Corrective Action Decisions, Consent
Orders, Interagency Agreements, and Federal Facility Agreements).

A.

All regulatory decision documents and associated site characterizations have been
identified and are either complete or scheduled for completion (e.g., all remedial action
activities regarding the soil have been completed, but the impacted groundwater is in the
process of being resolved) and are maintained in accordance with regulatory
requirements.

The implemented remedy and associated LTS&M activities are verified to be in
compliance with all regulatory requirements [e.g., appropriate agreements have been
entered into with appropriate regulator(s)].

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
Five-Year Review or other review results are available. Future periodic reviews (not to
exceed 5 years), including supplemental analysis of site-wide Environmental Impact
Statements (if applicable and/or required), should be planned and consistent with
existing guidance.

The U S. Environmental Protection Agency (EPA) National Priority List (NPL) status
and/or RCRA permit status or state requirements and the basis for these requirements
have been clearly indicated (e.g., delisting, partial delisting, and non-NPL).

U.S. Nuclear Regulatory Commission (NRC) license status has been established. This
status information should identify the license holder and the development of license
transfer plans.

Locations of documents have been identified, and the documents are accessible.
A process should be in place to ensure that the documents are maintained and kept
current (e.g., new technology updates for records management).

Site Transition Framework for 8
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VL. Long-Term Surveillance and Maintenance Budget, Funding, and
Personnel Requirements Are Identified

Sites should be consistent with and follow their prescribed guidance in determining budget, funding,
and personnel requirements. Some of the elements in this section may not apply.

A. A technical baseline document for LTS&M programs and activities at the site has been
developed. The LTS&M baseline includes activities to be conducted by the receiving
organization.

B. Funding (consistent with technical baseline) and supported by cost-estimates
(Section VI).

1. Any funds for LTS&M have been identified and are available.

Estimates for the annual funding requirements for LTS&M activities, associated
oversight, and information management requirements have been derived and have
been included in the Annual Budget Request to Congress.

Funding assurances have been made based on those estimates.

Mechanisms to transfer funds required for LTS&M have been established.

5. Funding mechanisms for LTS&M activities and regulatory oversight activities
conducted by other federal and non-federal entities have been established

(e.g., documentation of financial assurance agreements for long-term monitoring
and surveillance funding).

Estimates required for financial assurance payments have been determined.

7. Authority has been granted to the steward to use, or have access to, funds related
to LTS&M.

Sl
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C. Personnel requirements have been identified (for activities not previously addressed
within this set of criteria).

1. All personnel functions and qualifications necessary for the technical
implementation and administration of LTS&M activities have been identified.

2. A determination for the need of other on-site personnel has been made and the
specific duties that may be required have been identified.

3. A closeout plan for the disposition of excess federal full-time equivalents has been
developed.

D. A business closeout process has been developed (see Section X).

Site Transition Framework for 9
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VIL Information and Records Management Requirements Are Satisfied

Records and information for LTS&M turnover or retention plans are reflected in post-closure or
disposition plans.

A. Transfer of information and records.

Agreements are in place that identify the disposition of records transfer to the site
custodian and records that transfer to other organizations (i.e., contract closeout
records, ongoing litigation records and FOIA/Privacy Act requests, transuranic
waste-related records, classified information).

Information and records needed for LTS&M, property management, contractor
personnel benefits other than pensions, worker compensation, and Energy
Employees Occupational [llness Compensation Program Act (EEOICPA) have been
identified.

Practices and procedures for the transition of information systems and records have
been established. Guidance is provided in the document Legacy Management
Information and Records Management Transition Guidance (March 2004).

The guidance and operations information for information systems transferring to the
site custodian, including metadata, have been identified and transferred along with
the information systems.

A Site Information and Records Transition Plan has been developed and approved
that establishes a framework to address site-specific records and information
requirements, including storage locations, special handling needs, geospatial data,
and access and retrieval requirements.

The location(s) for storage and maintenance of site records and information systems
has been identified and approved.

A records tracking system has been implemented, and standards for data formats,
finding aids, and indices have been provided to the transfer site.

Information from the transfer site’s records tracking systems has been migrated to
the tracking system, along with locator guides and indices.

Records and record locations specified in agreements (Section V) are identified
along with points of contact.

B. Information and records management planning has been performed and is acceptable to
the stakeholders, as required under regulatory requirements for stakeholder involvement
and public availability.

l.

2.

Systems and procedures for the archival of LTS&M information in one or more on-
site or off-site repositories have been developed.

Retention schedules that are appropriate for the management of records for LTS&M
and for continuity of benefits. worker compensation, and EEOICPA claims have
been developed.

Systems and procedures to establish and facilitate public access to and retrieval of
records and information critical to LTS&M are in place. Examples could include,
but are not limited to, Internet access, local library, and on-site information center
(e.g., Interpretive Center, muscum).
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VII. Information and Records Management Requirements
Are Satisfied (continued)

B. Information and records management planning has been performed and is acceptable to
the stakeholders, as required under regulatory requirements for stakeholder involvement
and public availability (continued).

4. The National Archives and Records Administration (NARA) has been engaged,
through the DOE Office of Chief Information Officer, to approve any transfer of
records past their retention dates or the loan of current records to organizations
outside of DOE.

5. The DOE Librarian and DOE Historian should be consulted regarding the
transfer of non-record materials, such as library materials and other items that
may have historic value, before agreements are made regarding their transfer to
non-DOE entities.

6. Classes of LTS&M information users and their access requirements have been
identified and solutions have been implemented.

7. Information in DOE-approved information systems, such as those identified in
DOE Order 430.1B, Real Property Asset Management, required for LTS&M has
been identified.
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VIII. Public Education, Outreach, Information, and Notice Requirements
Are Documented and Satisfied

Any community involvement and associated Community Relations Plans should be governed by
existing participation standards and systems.

A. List of site stakeholders with associated address information has been developed and a
process is in place for updating this list.

B. Annual or more frequent updates of the Administrative Record and on-site information
repository are available to interested parties. Community involvement tools have been
developed (e.g., fact sheets, newsletters, email notifications, public meetings, etc.).

C. Costs associated with public involvement have been estimated (e.g., oversight
committees, meeting locations). Funds sufficient for public involvement should be
included in the funding requests.
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IX. Natural, Cultural, and Historical Resource Management Requirements
Are Satisfied

A. A discrete system or process is in place to protect information about sensitive and
natural resources from inappropriate or unauthorized use or access.

B. Biological resources, threatened and endangered species, archacological and cultural
resources, Native American treaty rights, and/or other natural and cultural resources
requirements have been identified and satisfied.

C. Precise locations and characteristics of natural and cultural resources that require
L.TS&M have been identified. A management system is in place and operating
successfully.
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X. Business Closure Functions, Pension and Benefits, Contract Closeout or
Transfer, and Other Administrative Requirements Are Satisfied

Actions required by the completing organization and the receiving organizations related to
business closeout functions are identified and reflected in requirements, policies and procedures
(Section I-C), schedules and cost estimates (Sections [II-B and [1I-C), and budget (Section VI)

A. Responsibilities have been determined for the administration and funding of

1. Retiree benefits and pension fund(s)
. Workforce transition services (e.g., outplacement assistance)
3. National Defense Authorization Act for Fiscal Year 1993, Section 3161 Tuition
Reimbursement Program and Relocation and Entrepreneurial Resource Program
4. Worker compensation claims
5. EEOICPA claims

B. Current contractor pensions and benefits needs are identified and planned (see
Attachment 2 for more details):

1. Information about current pensions and benefit plans has been obtained.

Post-closure benefits administrator and providers have been identified

and appointed.

Employment dates, salary, and security clearances have been verified.

4. Personnel-related databases (including manual systems) and records responsibility
have been identified:

Employment history and personnel files

Historical radiological dose records

Medical records

Retiree pension and benefit records

Security clearance history files

Training records

(S

O e 0 o

C. Status of pending litigation and liabilities identified (Generally, these actions should
be completed by the transferring organization.):

1. Pollution liability policy

2. Auto liability policy

3. General liability policy

4. Fiduciary/crime/medical malpractice liability policy

5. Government rating plan for workers compensation

6. Non-government rating plan workers compensation claims

7. Equal Employment Opportunity (EEO) and discrimination cases
8. Unresolved hourly employee claims
9. Beryllium liability claims
10. State or community litigation or claims
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X. Business Closure Functions, Pension and Benefits, Contract Closeout or
Transfer, and Other Administrative Requirements Are Satisfied (continued)

C. Status of pending litigation and liabilities identified (generally, these actions should be
completed by the transferring organization) (continued)

11. Pending citizen action suits

12. Department of Labor, Administrative Review Board cases, and/or Federal
court litigation relating to Labor Standards (e.g., Service Contract Act,
Davis-Bacon Act)

D. Contract termination actions (These actions will normally be completed by the
transferring organization unless contracts are required for LTS&M.):

1. Contract closeout actions for closure of restoration contracts shall be identified.
2. Contracts and financial agreements required for LTS&M identified (see Section I-
B).

E. Requirements of DOE orders satisfied.

1. Facility Authorization Basis terminated
2. Price Anderson Authorities oversight
3. Reporting to International Atomic Energy Association (IAEA) terminated
4. Disposition of personal property items
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Attachment 1, Real Property Requirements

1. Real Property Information Requirements

All real property information requirements must be identified and documentation must be
obtained prior to the transfer of any site to the Office of Legacy Management (LM). Real
property assets are defined as any interest in land. together with the improvements, facilities,
structures, and fixtures located thereon, including prefabricated movable structures and
appurtenances thereto, under the control of DOE. Real property assets are further defined in the
Federal Management Regulations, Sections 101-476.103-12. Consider the following elements,
as applicable:

e Determine what interests will remain at closure both on site and oft site, including land,
easements, minerals, water rights, well permits, licenses, and permits.

Determine any other in grants or out grants proposed for transfer to LM.

Determine future land use for property.

Obtain as-built drawings for any remaining improvements and utilities.

Obtain existing maintenance/operations plans and procedures.

Perform a physical inspection of facility.

Complete information on any ongoing acquisition/disposal efforts.

Where applicable, the following real property information requirements must be met prior to
transfer of a property to LM.

II. General Information Needed
All the following information should be documented, stored, and available for LM use:

e Identification of authority used to acquire the interests

e Identification of all jurisdictions that exist

e Identification of proprietary, exclusive, or other federal interests, including off-site interests
such as easements, licenses, and permits

e Identification of each grantor

e Indemnification granted

I1I. Budget and Accounting Data

e The budget authority for any area, such as leases, operation and maintenance of
improvements, and infrastructures, that will be transferred to LM.

e PILT money

e Integrated facility infrastructure documentation

e MARS record

e Quarterly maintenance
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Attachment 1, Real Property Requirements (continued)

IV. Land

All the following information should be documented, stored, and available for LM use:

e Identification of the type of title and the holder of the title (the agency or the United States).

e Request U.S. Army Corps of Engineers or other agency real estate records.

¢ Identification of where original real estate records are located and whether the real estate
record is complete, including acquisition instrument and deeds, withdrawal records and
Federal Register Notices, title plats, legal descriptions and plats, surveys, and maps

e Identification of outstanding interests, such as out leases or easements, deed restrictions,
or non-federal controls or other burdens on the property (such as highway and utility
rights-of-way).

o Identification, if applicable, of any federally funded off-site improvements (¢.g., roads,

traffic lights).

All unneeded real property in grants and out grants must be terminated prior to transfer.

Identification of any RCRA/CERCLA transfer restrictions.

Identification of local government with jurisdiction for the property.

Realty instruments have been recorded and any zoning or tax issues have been identified.

Real Property Asset Management (RPAM)-required, 10-Year Plan has been completed.

Identification of existing land uses, zoning, and proposed land use if available.

Identification of any subsurface (mineral, oil, gas) rights.

Identification of any water rights and well permits.

PILT requests granted or pending.

FIMS is complete and up to date.

V. Maps, Plats, and Exhibits
All the following information should be documented, stored, and available for LM use:

e Official land surveys, monumentation records, and cadastral surveys records stored and
available for use.

e Official site maps, mineral rights maps, water rights maps, well permit maps, easement maps
and legal descriptions, oil and gas lease maps, and tribal trust land properly geo-referenced in
accordance with state or latitude/longitude coordinates and standards.

e Master title plats, title plats, and county title plats.

e Legal descriptions and recorded data.

e Existing and abandoned utility improvement easements maps.

e Locations of monuments.
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Attachment 1, Real Property Requirements (continued)

V1. Mineral Rights

All the following information should be documented, stored, and available for LM use:

Identification of mineral interests owned by the United States
Locations of minerals severed from the surface estate
Locations of any permitted mining operations

VII. Water Rights

All the following information should be documented, stored, and available for LM use:

Identification of water rights owned by the United States.

Location of water rights retained by the former owner of the property.

Location of outstanding water conveyances on the property and information on the easement
holders; provide copies of the easements.

Description of surface water rights.

Description of the surface water impoundments.

VIII. Well Permits

All the following information should be documented, stored, and available for LM use:

Identification of well permits that exist for the United States.

Identification of any state abandonment requirements.

Identification of the state regulatory authority and point of contact.

Identification of any off-site permits and access agreements; provide copies of the records
and instruments to LM

Data for FIMS are complete and up to date.

IX. Leasehold Interests:

All the following information should be documented, stored, and available for LM use:

Identification of any existing leases and expected expiration dates; provide copies of the
contracts to LM.

Identification of any granted leaseholds to others (out grants).

Data for FIMS are complete and up to date.
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Attachment 1, Real Property Requirements (continued)
X. Other Real Property Interests
All the following information should be documented, stored, and available for LM use:

e Identification of any real estate institutional controls, such as deed restrictions, covenants,
zoning agreements, or easements.

e Identification of any restrictions on the use of airspace over the site and point of contact if
there are any restrictions

e Subordinated rights of others

XI. Infrastructure
All the following information should be documented, stored, and available for LM use:

e Identification of buildings or other structures that will remain.

e Identification of any leasehold interests associated with any buildings and other structures
that will remain; if so, provide addresses of the leaseholders and copies of the contract.

e Identification of the costs, restoration requirements, cancellation or termination costs, and
time frame for notices.

e Identification of any dam safety requirements or required annual inspections and reports:

Power generation systems

Treatment systems

Fencing

Disposal facilities

Electrical distribution stations

Extraction wells

Injection systems

Surface water structures (e.g.. drainage channels, streams, dams, ponds flow controls,

flow diversions)

e Identification of existing utilities that will remain.

e Identification of types and names of service providers (e.g.. transmission or service, electric,
natural gas, domestic water, sewage).

e FIMS requirements must be met, and applicable fields must be populated. complete, and
up to date

e Identification of the FIMS administrator for the property

e Identification of security requirements that will remain or will be needed with the transition.

e Identification of maintenance management system used.

© 0O 0 O 0 0 0O 0
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Attachment 2, Post-Closure Benefit Information and Data Needs

I. Pension Plans

Provide a list of current defined benefit plans. The following information is needed for each plan.

A. Financial/Custodian Data

1. Statement of assets
2. Reconciliation of market value of assets from period to period
3. List of benefits paid

B. Actuarial Information

ARSIl e

Complete table of disability rates

Complete table of withdrawal rates

Actuarial valuation for each plan

Any assumption studies that have been performed in the past 5 years

Any other assumptions not explicitly detailed in the actuarial reports

The census data used for the actuarial valuations for the most recent plan year

C. Employer Plan Documents

1. With all updated amendments and Summary Plan descriptions for all plans
2. Most recent 5500 filings

II. Health and Welfare Benefit Plans

The following information is needed for each health and welfare plan (such as medical, dental, life
insurance, vision and prescription drug) that is currently extended to or continues post-employment
and is likely to continue for retirees and/or for other selected former employees post-closure (if
different). The types of financial data required will vary based on the plan’s funding arrangement, as
outlined in the following subsections:

A. Financial Data

1. Fully Insured Plans

a. Current rates
b. Rates for the prior 2 plan years
c. Copies of renewal letters
d. Claims experience and participation history for the past 2 years
(separated by plan)
e. Premium history for the past 2 years
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Attachment 2, Post-Closure Benefit Information and Data Need (continued)
II. Health and Welfare Benefit Plans (continued)
A. Financial Data (continued)

2. Self-Funded Plans

Premium equivalent rates for the past 2 years

Administrative rates for the past 2 years

Reinsurance rates for the past t2 years

Monthly participation history for the past 2 years

Monthly incurred/paid claim data for the past 48 months (separated by plan,
and by actives and retirees)

o a6 o

3. All Plans Regardless of Funding
a. Employee and retiree contribution rates for the past 2 years
b. Claim utilization reports for the past 2 years

B. Insurance Company Documents

1. Insurance contracts
2. Certificates of Insurance
3. Reinsurance contracts for self-funded plans

C. Employer Plan Documents(including Section 125 document, if applicable, and retiree
health care document)

D. Employee Communication Materials

Summary Plan Descriptions

New hire orientation

New hire benefit enrollment (both health and welfare and retirement benefits)
Annual benefit enrollment materials and employee contributions

Employee newsletters and other regular communication

Retiree communications

Sk =

E. Pension and Health and Welfare Benefit Plans Census Data Elements

1. Status [active, disabled, Consolidated Omnibus Budget Reconciliation Act
(COBRA), terminated vested, retired]

2. Employee identification
3. Name
4. Date of birth
S. Sex
6. Date of hire
7. Zip code
8. Salary (base pay only)
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Attachment 2, Post-Closure Benefit Information and Data Need (continued)

I1. Health and Welfare Benefit Plans (continued)

E. Pension and Health and Welfare Benefit Plans Census Data Elements (continued)

9. Pension compensation [a description of the salary being provided (e.g., W-2 wages
plus 401(k) deferrals)]

10. Prior plan year’s hours

11. Job description (or title)

12. Employee classification (salaried or hourly)

13. Other employee classification (if applicable)

14. Prior pension plan accrued benefits (if applicable)

15. January 1, 1976, accrued benefit

16. Any supplemental benefits being paid (if applicable)

17. Date of disability, retirement, or COBRA qualifying event

18. Date of pension benefit commencement (if applicable)

19. Monthly pension benefit (if in pay status)

20. Form of benefit (if in pay status)

21. Beneficiary date of birth for pension (if applicable)

22. Medical plan election

23. Medical coverage tier (individual, family, etc.)

24. Dental coverage tier (individual, family, etc.)

25. Vision coverage tier (individual, family, etc.)

26. Amount of basic life insurance

In addition to the documents and data LM needs to collect. LM needs to develop an
understanding about what is expected to happen to the plans and the workforce through site
closure and beyond. The following questions include some of the questions LM has regarding
pension and health and welfare benefit plans:

e Does the site anticipate changing the asset allocation in any of the pension plans from now
until closure?

e What baseline date is the site using for site closure? What is the possibility that the actual site
closure will be sooner or later?

e Does the site expect to hire any new employees (additional or replacement) from now
until closure?

e What turnover pattern does the site expect for the site employees from now until closure
(please provide separately for salaried and hourly employees)?

e What salary increases does the site expect from now until closure?

e Does the site expect to implement early retirement incentive programs or any changes to the
site pension or health and welfare plans from now until closure ?

e Does the site expect any cost of living adjustments for retirees in the pension plans from now
until closure?

e When do terminated vested participants generally start collecting benefits?
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